GALIFCORNIA REGLONAL WATER QUALITY CONTROI, BOARD
SAN T'RANCISCO BAY REGION

ORDER NO. 77-43

ENFORCEMENT ORDER FOR ISSUANCE OF 4 'FIME SCHEDULE

Order Directing the City of Benicia to Comply with Requirements Prescribed by
the California Regional Water Quality Control Board, San Francisco Bay Region,
in Order No. 77- 42 (NPDES Permit No. CAQ038091).

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:

1. This Board on May 17, 1977, adopted Order No. 77-42 prescribing waste
discharge requirements including a compliance time schedule for the City
of Benicia (hereinafter "discharger') in accordance with the statutory
requirements of the Federal Water Poliution Control Act and the Cali-
Fornia Water Code. The NPDES Permit contains a compliance date of July 1,
1977, for achieving the secondary effluent limitations as required by
the Federal Act.

2. The discharger has submitted evidence which documents that the above
requirements contained in Order No. 77~ 42 cannot be achieved. The
grant for construction of necegsary facilities to meet the reguirements
was delayed for reasons largely beyond the control of the discharger.

5. The discharger has submitted a time schedule by which he can achieve the
requirements contained in Order No. 79- hp,

4. The Board has notified the discharger and interested agencies and persons
of’ its intent to adopt a time schedule for compliance.

5. The Board in a public hearing heard and considered all comments pertaining
to thig discharger's ability to achieve compliance.

IR IS HERERY ORDERED, that in accordance wilh Water Code Section 13%00 the

discharger shall comply with provision E.2.a. of Order No. 77-%2 according
to the following time schedule:

Heport of

1. Task

Status Report

Submit completed plans
and specifications

Advertize for Bids

Award construction contract

Completion Date

September 1, 1977
October 15, 1977

February 1, 1978

- -

Compliance Due

July 15, 1977

September 15, 1977
October 30, 1977

February 15, 1978



Report of

Task Completion Date Compliance Due
Status Report I on

Construction - August 15, 1978
Status Report 1T on

Construction - February 15, 1979
Status Report TIT on

Construction - August 1%, 1979
Complete construction December 1, 1979 December 15, 1979
Pull Compliance January 15, 1980 January 30, 1980

2. This order expires on March 1, 1980. This Board declares that i%f shall
not undertake further enforcement action to bring the discharger into
compliance with secondary effluent limitations by July 1, 1977 as con-
tained in Order No. 77-42 provided:

=
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The discharger complies fully with all terms of the time schedule
contained in this order;

The discharger compiies fully with all terms of the permit with the
exception of the provision L.Z2.a;

Circumstances do not occur which would warrant modification of the
permit or time schedule; and,

Circumstances do not oceur which would warrant an acltion under
Section 50 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not pre-
ciude the pessibility of actions to enforce the permit by third pariies
pursuant to Section 505 of the Federal Water Pollution Control Act.

Iy Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
fuil, true, and correct copy of an order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on May 17, 1977.

FRED H. DIFERKER
Executive Officer
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